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MDOT receives resources from our customers and they expect 
products and services in return. To better serve our customers, MDOT 
must maximize the value of every dollar we spend. 

RESULT DRIVER:

Corey Stottlemyer 
The Secretary’s Office (TSO)

Use Resources Wisely

TANGIBLE RESULT #2
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TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Dan Favarulo 
The Secretary’s Office (TSO)

PURPOSE OF MEASURE:
To track the efficiency of capital 
spending.

FREQUENCY:
Quarterly

DATA COLLECTION METHODOLOGY:
Track capital project spending 
versus the Consolidated 
Transportation Plan 
programmed funds.

NATIONAL BENCHMARK:
N/A

Use Resources Wisely

PERFORMANCE MEASURE 2.1
Percent Capital Dollars Spent as Programmed
“What we need to do is paint a vision for customers, promise them 
deliverables, and go hit at it.” ― Sanjay Kumar

The purpose of this measure is to show MDOT’s customers that MDOT is 
delivering on the capital projects and funding programmed in the annual 
Consolidated Transportation Program (CTP). MDOT evaluates this measure by 
tracking capital funding expenditure rates and monitoring the reasons why 
expenditure levels are falling short or exceeding CTP programmed amounts. 

At the close of FY 2017, MDOT’s capital program spending rate was at 91 
percent of CTP forecasted funds expended, which is 8 percent higher than 
last year’s 83 percent expenditure rate. 

Chart 2.1.1: 6-Year Expenditure Rate Analysis, Federal and State FY2012-FY2017
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PERFORMANCE MEASURE 2.1
Percent Capital Dollars Spent as Programmed

Chart 2.1.2: 3-Year Expenditure Rate by TBU at Q3 Mark, State/Federal/Toll CY2015-CY2017

Use Resources Wisely
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Use Resources Wisely

PERFORMANCE MEASURE 2.1
Percent Capital Dollars Spent as Programmed

Chart 2.1.3: MAA Underspending By Program  
(in Thousands) FY2017

Chart 2.1.4: MPA Underspending By Program  
(in Thousands) FY2017
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Chart 2.1.5: SHA Underspending By Program  
(in Thousands) FY2017

Chart 2.1.6: MTA Underspending By Program  
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Use Resources Wisely

PERFORMANCE MEASURE 2.1
Percent Capital Dollars Spent as Programmed

Chart 2.1.7: MVA Underspending By Program  
(in Thousands) FY2017

Chart 2.1.8: TSO Underspending By Program  
(in Thousands) FY2017

Chart 2.1.9: MDTA Underspending By Program (in Thousands) FY2017
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Chart 2.1.8: TSO Underspending By Program (in Thousands) FY2017
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Chart 2.1.9: MDTA Underspending By Program (in Thousands) FY2017

Multi‐Area W.P. Lane Bridge Kennedy Highway Fort McHenry Tunnel Nice Bridge
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PERFORMANCE MEASURE 2.2
Percent of Projects Leveraging Other  
Funding Sources
“When we leverage, we aggregate and organize existing resources to 
achieve success.” ― Richie Norton

The purpose of this measure is to track and highlight successes at 
leveraging Transportation Trust Fund (TTF) dollars with federal, local, and 
private dollars. 

MDOT leveraged $117M in other funding in FY 16. This represents roughly 
5 percent of the total FY17 capital program expended. Most of this funding 
was leveraged by SHA through private contributions, MTA through Purple 
Line enabling projects, as well as TSO through the award of discretionary 
funding for the Maglev project. 

Of the $117M in other funding leveraged in FY16, $51M was received from 
successfully competing for discretionary federal funding. Another $34M 
was leveraged from private contributions towards roadway improvements 
on SHA right-of-way. This is down from $74M in FY15. In addition, there 
was another $32M in local/county contributions in the form of funding or 
enabling projects.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Tony Moore 
Maryland Port Administration (MPA)

PURPOSE OF MEASURE:
To track other sources of dollars 
utilized to fund capital projects 
as an indicator of MDOT’s 
success at leveraging its finite 
resources.

FREQUENCY:
Annually (in April)

DATA COLLECTION METHODOLOGY:
This measure tracks county/
local contributions, private 
contributions, and federal 
discretionary funding received 
each year towards projects. 

NATIONAL BENCHMARK:
N/A
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PERFORMANCE MEASURE 2.2
Percent of Projects Leveraging Other Funding Sources

Chart 2.2.1: Other Funding Leveraged by TBU FY2015-FY2016

Use Resources Wisely

Chart 2.2.2: Amount of Other Funding Leveraged By Source FY2015-FY2016 
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PERFORMANCE MEASURE 2.3 
Employee Engagement
There are only three measurements that tell you nearly everything you 
need to know about your organization’s overall performance: employee 
engagement, customer satisfaction, and cash flow.” ― Jack Welch

Engagement accounts for the emotional commitment an employee has for 
MDOT and the amount of discretionary effort the employee expends on 
behalf of MDOT. Engaged employees go beyond what they “have to do” to 
what they “want to do” for MDOT and its customers.

MDOT completed its first ever department-wide Employee Feedback 
Survey that eliminated redundant efforts and minimized expense by 
combining talent and resources, ensured a systematic and consistent 
approach to employee engagement across all TBUs, and accurately gauged 
the workforce climate to develop and prioritize new business strategies. 
The results of the survey were positive, but also pointed to areas of 
improvement on which to focus strategies.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Amber Harvey 
Maryland Transportation Authority 
(MDTA)

PURPOSE OF MEASURE:
To track the commitment of 
our employees in furthering 
MDOT’s reputation, mission 
and interests by identifying key 
motivators and obstacles in the 
workplace.

FREQUENCY:
Annually 

DATA COLLECTION METHODOLOGY:
Develop and implement one 
MDOT employee feedback 
survey administered to all 
employees. 

NATIONAL BENCHMARK:
Gallup 2015 national 
engagement percentages: 

32 percent engaged employees

50.8 percent not engaged

17.2 percent actively 
disengaged
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Use Resources Wisely

PERFORMANCE MEASURE 2.3 
Employee Engagement

Chart 2.3.1: Responses to “Would You Consider MDOT to Have a Positive Workplace Environment?” CY2017

Chart 2.3.2: Responses to “How Often Do You Feel Valued at Work?” CY2017
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PERFORMANCE MEASURE 2.4 
Employee Turnover Rate
“Having to re-recruit, rehire, and retrain, and wait for a new employee 
to get up to speed is devastating in terms of cost.” ― Patrick Lencioni

Annual employee turnover rate is the ratio of total separations, both 
voluntary and involuntary, compared to the average number of employees 
during the given timeframe, expressed as a percentage. The Human 
Resource Information System (HRIS) Unit in the Human Resources Division 
of the TSO provided the total number of employees and total number of 
separations for each TBU on a quarterly basis. The national benchmark 
was determined by utilizing the U.S. Bureau of Labor Statistics’ Job 
Opening and Labor Turnover Survey (JOLTS) data for U.S. state and local 
governments (excluding education, seasonally adjusted) total employee 
separations.

Chart 2.4.1 compares the turnover rate of each TBU for the 4th quarter 
(Q4) of FY 2016 and FY 2017. Chart 2.4.2 compares the MDOT total 
turnover rate to the national average for state and local governments. 
MDOT remains slightly above the national average. 

One notable element that continues to be important in analyzing MDOT 
turnover is the employee separations that occur within one year from 
the date of hire. The following chart illustrates the number of newly 
hired employees that have separated from MDOT in comparison to 
all other separations occurring in Q4 of FY 2017. This data reflects 
that approximately 19 percent of all employee separations during this 
timeframe occurred within the first year of hire. This is a 0.1 percent 
decrease from Q3 of FY 2017.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Bret A. Dousharm 
Maryland Transportation Authority 
(MDTA) 

PURPOSE OF MEASURE:
To identify the percentage of 
employees who leave MDOT 
and analyze trends in voluntary 
and involuntary separations.

FREQUENCY:
Quarterly

DATA COLLECTION METHODOLOGY:
Quarterly reports of employee 
separations are provided by TSO 
HRIS Unit. These reports show 
the number of separations 
during a given period of time 
for each TBU broken down by 
all available separation codes 
(i.e. reasons).

NATIONAL BENCHMARK:
U.S. Department of Labor 
(DOL) Bureau of Labor Statistics 
for U.S. State and Local 
Governments.
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PERFORMANCE MEASURE 2.4 
Employee Turnover Rate

Chart 2.4.1: Employee Turnover Rate by TBU, Seasonal Comparison of Q4 FY2016 vs. FY2017

Use Resources Wisely
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PERFORMANCE MEASURE 2.4 
Employee Turnover Rate

Chart 2.4.3: Employee Separations Q4 FY2017

Use Resources Wisely

Chart 2.4.4: Separations Q4 FY2017
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PERFORMANCE MEASURE 2.5
Time to Fill Vacancies
Reducing the time it takes to fill our vacant positions will increase MDOT’s 
staffing levels, improving the ability to deliver projects on time and rapidly 
address emergencies affecting the transportation system.

All TBUs submitted data on the amount of time involved with each stage 
of the recruiting process for the period July 1 – September 30, 2016, 
including Hiring Freeze Exemptions, Selection Plans, Classification reviews, 
Selection Plans, Job Posting, distribution of Eligible Lists, scheduling 
interviews and filling the vacancies. Average time to fill ranged from a low 
of 45 days for MTA Union to a high of 223 days for SHA. The overall MDOT 
average for this quarter is 149.6 days, trending down. The elimination of 
the Hiring Freeze Exemption Request process recently announced should 
result in further efficiencies in our process.

TBUs have implemented a number of strategies to improve time to fill:

• Biweekly reports or meetings to review vacancies and recruiting activity

• Posting job announcements pending submission of Selection Plan 
questions and interview panel members

• Developing and distributing recruiting timelines to Senior Managers 
and Hiring Managers for increased accountability

• Reallocating vacant PINs over 6 months old

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Deborah Hammel 
State Highway Administration (SHA) 

PURPOSE OF MEASURE:
To demonstrate efficient use of 
available positions and identify 
opportunities for improvement 
in our recruitment and selection 
processes.

FREQUENCY:
Quarterly

DATA COLLECTION METHODOLOGY:
Quarterly report for MDOT and 
each TBU from HRIS housed 
at TSO and spreadsheets 
completed by TBU Human 
Resource Offices.

NATIONAL BENCHMARK:
N/A
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Use Resources Wisely

PERFORMANCE MEASURE 2.5
Time to Fill Vacancies

Chart 2.5.1: Number of Vacancies Filled MDOT-Wide FY2016 vs FY2017

  

18

290

12

237

48

405

247

21

358

36

262

43

503

298

0

100

200

300

400

500

600

TSO SHA MPA MDTA MAA MTA MVA

N
um

be
r o

f V
ac
an
ci
es
 F
ill
ed

TBU

Chart 2.5.1: MDOT‐Wide FY2016 vs. FY2017

FY2016 FY2017



36

Use Resources Wisely

PERFORMANCE MEASURE 2.5
Time to Fill Vacancies

Chart 2.5.2: True Vacancy Fill Average MDOT-Wide FY2016 vs FY2017
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Use Resources Wisely

PERFORMANCE MEASURE 2.5
Time to Fill Vacancies

Chart 2.5.3: Average Time to Fill Vacancies by TBU FY2017
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PERFORMANCE MEASURE 2.6
Percentage of Fixed Asset Units Identified or 
Accounted for During the Annual Physical 
Inventory of Fixed Assets
“You can’t control what you can’t measure.” ― Tom Demarco

This measure emphasizes the importance of stewardship and internal 
controls with respect to fixed assets owned by each of the TBUs. This 
performance measure reports the percentage of fixed assets counted 
by each business unit during its annual fixed asset physical inventory 
versus the number of fixed assets recorded in each business unit’s official 
inventory records. A regularly-conducted physical inventory of fixed 
assets ensures accurate information for the management of assets and 
discourages fraud.

Currently, five of seven business units conduct a full inventory of non-
sensitive Items once every three years and a full inventory of Sensitive 
Items annually. The remaining business units, MAA and SHA, conduct a full 
inventory of both sensitive and non-sensitive items annually.

Table 2.6.1: Physical Inventory by TBU - 2015- 2016

Sensitive Assets Non-Sensitive 
Assets

Total Assets

2015 2016 2015 2016 2015 2016
MAA  98.6%  98.9%  99.0%  96.2%  98.8%  98.8%
MDTA  82.8%  100.0% -  100.0%  82.8%  100.0%
MPA  100.0%  100.0%  100.0%  100.0%  100.0%  100.0%
MTA  77.7%  94.8%  76.7%  94.0%  77.3%  94.4%
MVA*  95.7%  86.9%  93.2%  87.1%  95.6%  86.9%
SHA -  97.7%  91.4%  98.8%  91.4%  98.5%
TSO  94.9%  94.4%  94.9% -  94.9%  94.4%
MDOT  89.9%  93.3%  87.6%  97.2%  89.3%  94.8%

*Note: MVA Non-Sensitive Asset percentage for 2015 restated from prior year.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Bill Bertrand 
State Highway Administration (SHA) 

PURPOSE OF MEASURE:
To measure how well MDOT 
records, safeguards, and 
efficiently controls fixed assets.

FREQUENCY:
Annually (in October)

DATA COLLECTION METHODOLOGY:
Data will be collected when the 
business units conduct annual 
fixed asset physical inventories.

NATIONAL BENCHMARK:
N/A
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Use Resources Wisely

PERFORMANCE MEASURE 2.7
Managing Capital Assets
“One of the great responsibilities that I have is to manage my assets 
wisely, so that they create value.” ― Alice Walton

Customers deserve to know that MDOT is strategically managing its 
diverse capital assets. Each TBU maintains its physical assets according to 
policies that minimize asset life-cycle cost while avoiding negative impacts 
on the delivery of transportation services.

As part of this measure, MDOT has embarked on an inventory of capital 
assets across all TBUs. This survey was the first of its kind done at MDOT 
and includes pavement, bridges, tunnels, rail, vehicles and equipment, 
facilities, and IT systems.

MTA, SHA, MAA, MDTA and MPA perform annual bridge inspections per 
federal guidelines to assess a rating, which is used to determine if any 
remedy is required to keep bridges structurally sound.

To assess the pavement, SHA and MDTA monitor the condition of 
pavement based upon the overall pavement condition. It is based upon the 
International Roughness Index (IRI) Pavement Criteria, which is the most 
commonly used measure worldwide for evaluating and managing road 
systems. Monitoring is performed using annual road inspections. In MDOT’s 
recent Customer Satisfaction Survey, 76 percent of respondents were either 
very satisfied or satisfied with the smoothness of state-owned roads. 

MTA monitors rail conditions for MTA Metro and Light Rail systems using 
TERM Lite evaluation software to evaluate guideway, track work and 
special structures. Evaluation occurs during an annual asset inventory.

MPA utilizes U.S. Army Corps of Engineers bay channel annual inspection 
surveys to monitor the dredging depth for shipping access channels to the 
Port of Baltimore.

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Sejal Barot 
State Highway Administration (SHA) 

Dan Favarulo 
The Secretary’s Office (TSO)

PURPOSE OF MEASURE:
Provide an overview which 
shows how TBUs monitor asset 
management activities.

FREQUENCY:
Annually (in January)

DATA COLLECTION METHODOLOGY:
Asset inspection condition and 
asset life-cycle cost analyses are 
compiled at the TBU level.

NATIONAL BENCHMARK:
N/A
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PERFORMANCE MEASURE 2.7
Managing Capital Assets

Chart 2.7A.1: Vehicles/Equipment by TBU CY2017

Use Resources Wisely

Chart 2.7A.2: Number of Facilities by TBU CY2017
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Use Resources Wisely

PERFORMANCE MEASURE 2.7
Managing Capital Assets

Chart 2.7B.1: Percent (and Number) of Structurally Deficient Bridges CY2017

Chart 2.7C.1: Perception of Maryland’s Roads Compared to Other States CY2017
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PERFORMANCE MEASURE 2.7
Managing Capital Assets

Chart 2.7C.2: Satisfaction with Smoothness of State Roads CY2017

Use Resources Wisely

Chart 2.7C.3: Condition of MDOT Road Network CY2008-CY2016
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PERFORMANCE MEASURE 2.7
Managing Capital Assets

Chart 2.7D.1: Rating of Baltimore Metro Rail in “Good” Condition (>2.5) FY2015-FY2016

Use Resources Wisely

Chart 2.7D.2: Rating of Light Rail in “Good” Condition (>2.5) FY2015-FY2016
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PERFORMANCE MEASURE 2.7
Managing Capital Assets

Chart 2.7E.1: Percent of Bay Channel Inspected CY2011-CY2015
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PERFORMANCE MEASURE 2.8
Percent of Procurement on Time and  
on Budget
“Price is what you pay. Value is what you get.”― Warren Buffett

The purpose of this measure is to encourage all managers to proactively 
monitor and manage each of their procurements to make sure that they 
are in line with the project and budget in an effort to improve overall 
contracting efficiencies. Over time, managers will do a better job at setting 
timelines and budgets for projects. Managers will report the project status 
accurately and in a timely manner so that problems are identified early 
and corrective action taken swiftly.

While the trend is improving, we have not addressed underlying issues. 
The focus must remain on identifying those contracts with issues. The 
process improvement team is working to understand the systemic 
problems that prevent contracts that should have been closed in FY2017 
from being closed.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Pretam Harry 
Motor Vehicle Administration (MVA) 

PURPOSE OF MEASURE:
To track the timeliness and 
ability to match the budgets of 
the procurement process to be 
more efficient in our contracts.

FREQUENCY:
Annually (in October)

DATA COLLECTION METHODOLOGY:
Focus reports MDOT wide 
showing all active BPO for the 
fiscal year.

NATIONAL BENCHMARK:
N/A
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PERFORMANCE MEASURE 2.8
Percent of Procurement on Time and on Budget

Chart 2.8.1: Percent of Blanket Purchase Orders (BPO) Expired FY2014-FY2017

Use Resources Wisely

Chart 2.8.2: Number of Blanket Purchase Orders (BPOs) Awarded and Expired MDOT-Wide FY2014-FY2017
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Chart 2.8.1: Percent of Blanket Purchase Orders (BPO) Expired FY2014‐FY2017
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PERFORMANCE MEASURE 2.9
Percent and Value of Unanticipated Contract 
Modifications
“The comptroller and I — it’s no secret — complain every single meeting 
about retroactive contracts and extension requests in order to complete 
new procurements.” ― Governor Larry Hogan

The purpose of this measure is to encourage all managers to proactively 
monitor and manage each of their procurements to make sure that 
they are minimizing the value and amount of unanticipated contract 
modifications. In addition, it will encourage project staff to use timely 
and accurate reports that managers can analyze to examine trends in 
unanticipated contract modifications.

The amount and value of contract modifications will vary from one 
transportation business unit to another depending on the type of project. 
For example, construction contracts, because of the uncertainties due 
to weather conditions or soil conditions, may require more contract 
modifications than building maintenance contracts. Similarly, an IT 
development contract may require more contract modifications than an IT 
maintenance contract.

Chart 2.9.1: Value of Unanticipated Contract Modifications in Millions of 
Dollars MDOTWide FY2015-FY2017

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Pretam Harry 
Motor Vehicle Administration (MVA) 

PURPOSE OF MEASURE:
To measure (a) the percent of 
occurrences and (b) the dollar 
value of unanticipated contract 
modifications on procurement 
contracts.

FREQUENCY:
Annually (in October)

DATA COLLECTION METHODOLOGY:
MDOT wide showing active 
unanticipated contract 
modifications equal to or 
greater than $1 million.

NATIONAL BENCHMARK:
N/A
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PERFORMANCE MEASURE 2.9
Percent and Value of Unanticipated Contract Modifications

Chart 2.9.2: Percent of Unanticipated Contract Modification Dollars Spent by TBU FY2015 - FY2017

Use Resources Wisely

Chart 2.9.3: Percent of Unanticipated Contract Modification Dollars Spent by Category of Work FY2015 - FY2017
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Chart 2.9.2: Percent of Unanticipated Contract Modification Dollars Spent by TBU FY2015 ‐ FY2017
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PERFORMANCE MEASURE 2.10
Relationship Between Procurement 
Competition and Cost
“Competition is the keen cutting edge of business, always shaving away 
at costs.” ― Henry Ford

Assessing the impact of procurement competitiveness on contract costs 
tests the hypothesis that increased competition leads to a better price. 
It also tests MDOT’s ability to accurately estimate and plan for costs. The 
data trend presents an opportunity to develop an MDOT-wide initiative to 
track cost estimates on procurement contracts and to evaluate the process 
for determining estimates.

The data continues to suggest that, as the number of bids increases, 
procurement contracts come in at or below cost estimate (-100 percent -0 
percent). The procurements that increased in cost had a low number of bids. 
17 percent of procurements this quarter were greater than 10 percent over 
their estimated cost. 21 percent of procurements this quarter were greater 
than 15 percent under their estimated cost. Procurements greater than 10 
percent over and 15 percent under both had an average number of four bids.

With over a year of data now, the process improvement team is examining 
outliers by TBU and type of contract. The sample size is too small to do 
reliable statistical analysis on types of contract.

Chart 2.10.1: Percent Change from Estimated Cost  
to Final Contract Amount Q4 FY2017

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Scott Schell 
Maryland Transit Administration (MTA)

PURPOSE OF MEASURE:
To understand how 
procurement competition 
impacts MDOT resources.

FREQUENCY:
Quarterly

DATA COLLECTION METHODOLOGY:
Data was collected on each 
TBU procurement contract 
over $200,000 during the 
first quarter of FY 2017.
Sole source, emergency, 
and intergovernmental 
purchasing procurements 
were not included, as they 
have their own processes for 
determination. Procurement 
contract ID, number of bids, 
estimated cost and final 
contract amount were the used 
data points.

NATIONAL BENCHMARK:
N/A
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PERFORMANCE MEASURE 2.11
Number of Internal Audit Findings and 
Number of Repeat Internal Audit Findings
“Internal audit . . . the coolest profession in the world.” ― Tom Peters

Transparent, informative, and accurate financial reporting is essential for 
our customers to have confidence in MDOT’s ability to manage resources. 
Audits provide a window into current systems and areas for improvement.

Data will be presented by TBU in the number of audit findings and repeat 
audit findings on an annual basis. This will encourage MDOT and each TBU 
to avoid audit and repeat audit findings.

From FY2013-2017, there were 844 Internal Audit Findings. The number 
of Repeat Internal Audit Findings totaled 44 from FY2013-FY2017, dealing 
with materials and supplies management (22 findings), promotional 
expense documentation and authorization (9 findings), fixed asset 
inventories (6 findings), MBE subcontractors reporting and compliance 
reviews (2 findings), overtime approvals not being documented (2 
findings) and one finding each on the COMAR competitive bid process, 
quality assurance reviews not signed and improper auto title lien 
documentation.

The repeat audit findings of materials and supplies management include 
such items as segregation of duties, access to storeroom, non-signed 
receipts, perpetual inventory records not being accurate, documentation 
issues and inventory turning over less than three times per year.

From FY2013-2016, of 627 total Internal Audit Findings, 32 were Repeat 
Internal Audit Findings or 5.1 percent.

From FY2013-2016, of 844 total Internal Audit Findings, 44 were Repeat 
Internal Audit Findings or 5.2 percent.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Patrick Bradley 
Maryland Aviation Administration 
(MAA)

PURPOSE OF MEASURE:
To monitor compliance with 
state and organizational 
operating processes and 
procedures each year by 
tracking the number of Internal 
Audit Findings and Repeat 
Internal Audit Findings.

FREQUENCY:
Annually (in October)

DATA COLLECTION METHODOLOGY:
Information collected from TBU 
audit databases.

NATIONAL BENCHMARK:
N/A
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PERFORMANCE MEASURE 2.11
Number of Internal Audit Findings and Number of Repeat Internal  
Audit Findings

Chart 2.11.1: Number of Internal Audit Findings by TBU FY2013-FY2017

Use Resources Wisely

Chart 2.11.2: Number of Total Internal Audit Findings by TBU FY2013-FY2017
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Chart 2.11.1: Number of Internal Audit Findings by TBU FY2013‐FY2017
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Use Resources Wisely

PERFORMANCE MEASURE 2.11
Number of Internal Audit Findings and Number of Repeat Internal  
Audit Findings

Chart 2.11.3: Total Internal Audit Findings MDOT-Wide FY2013-FY2017

Chart 2.11.4: Number of Internal Audit Repeat Findings FY2013-FY2017
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Chart 2.11.4: Number of Internal Audit Repeat Findings FY2013‐FY2017
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Use Resources Wisely

PERFORMANCE MEASURE 2.11
Number of Internal Audit Findings and Number of Repeat Internal  
Audit Findings

Chart 2.11.5: Trend in Total Internal Audit Repeat Findings MDOT-Wide FY2013-FY2017
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PERFORMANCE MEASURE 2.12
Number of Legislative Repeat Audit Findings
“Fraud is a binary issue where the only good number is zero.”
 ― Rob Norman

Transparent, informative, and accurate financial reporting is essential for 
our customers to have confidence in MDOT’s ability to manage resources. 
Legislative audits provide an external view of our current systems and 
areas for improvement.

The purpose of this performance measure is to track the number of 
Legislative Repeat Audit Findings. Data will be presented MDOT-wide in 
the number of legislative repeat audit findings on an annual basis. This will 
encourage MDOT and each TBU to avoid legislative repeat audit findings.

In FY2013-FY2017 there were six total Office of Legislative Audit (OLA) 
Repeat Audit Findings dealing with proper internal controls over items 
purchased not being maintained, access to fare collection equipment and 
money rooms not being controlled, access controls to critical database 
security logs, files and transactions lacking, a lack of controls over critical 
virtual servers, the process for determining the propriety of architectural 
and engineering contract billings not being comprehensive and a lack of 
internal controls to ensure independent approvals for purchasing and 
disbursement transactions.

Five Legislative Repeat Audit Findings occurred in FY2013-FY2017 and 
have been resolved. 

There were zero Legislative Repeat Audit Findings in FY2016.

There was one Legislative Repeat Audit Finding in FY2017 which has 
been resolved.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
Patrick Bradley 
Maryland Aviation Administration 
(MAA)

PURPOSE OF MEASURE:
To monitor compliance with 
state and organizational 
operating processes and 
procedures each year by 
tracking the number of 
Legislative Repeat Audit 
Findings.

FREQUENCY:
Annually (in January)

DATA COLLECTION METHODOLOGY:
Information collected from TBU 
audit databases.

NATIONAL BENCHMARK:
N/A
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PERFORMANCE MEASURE 2.12
Number of Legislative Repeat Audit Findings

2.12.1 Number of Legislative Repeat Audit Findings

Use Resources Wisely
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PERFORMANCE MEASURE 2.13
Rate of Return on Real Property
As MDOT acquires real property for a state transportation purpose, 
portions of those properties are deemed excess and can be sold. To 
maximize the return on investment, MDOT needs to ensure that when 
it acquires properties that it takes steps to maintain the value of the 
remaining unused portion. 

A combined inventory and review of all MDOT properties is underway at 
TSO. Priority is being given to improved properties with buildings and other 
structures since these properties are most at risk if not maintained properly.

Use Resources Wisely

TANGIBLE RESULT DRIVER:
Corey Stottlemyer 
The Secretary’s Office (TSO)

PERFORMANCE MEASURE DRIVER:
David Maier 
The Secretary’s Office (TSO)

PURPOSE OF MEASURE:
To ensure that when MDOT 
acquires properties that it takes 
steps to maintain value of the 
remaining portions.

FREQUENCY:
Annually

DATA COLLECTION METHODOLOGY:
A central MDOT database of 
properties will be tracked with 
attention to properties with 
buildings or other structures.

NATIONAL BENCHMARK:
N/A




